Blue Water Bridge Plaza Expansion Project Oversight Reporting Act
Annual Report as of September 1, 2022

Michigan Department of Transportation (MDOT) respectfully submits this document
to meet the reporting requirements of Public Act (PA) 11 of 2010, known as the
"Blue Water Bridge (BWB) Plaza Expansion Oversight Reporting Act."

PA 11 of 2010 requires that the state transportation department provide, "as directed
in this section and at reasonable intervals, a written accounting of all expenditures
related to the Plaza expansion project and written updates as to whether the Plaza
expansion project is staying within the budget for project expenditures with full
explanations for any expenditures beyond those budgeted."

This disclosure provides a written accounting of all expenditures related to the
Plaza expansion project. A budget category is shown for each major segment of the
project with the actual expenditures incurred by job number for each of these
segments. All segments of this project are within budget.

It is the intention of MDOT to provide an update to this report on an annual basis
until the project is complete. This report includes budget and expenditure
information through September 1, 2022.

Project Description

The BWB Plaza Project is a comprehensive plan to expand and improve the BWB
Plaza, relocate city streets, expand the Black River Bridge, and improve the
[-94/1-69 freeway intersections. The improvements will provide safe, efficient, and
secure movement of people and goods across the United States/Canadian border in
the Port Huron area, to support the economies of Michigan, United States and
Ontario, Canada. The Plaza expansion project will also support the mobility and
security needs associated with national and civil defense.

The plan consists of the following segments: Early Preliminary Engineering (EPE),
Right of Way (ROW) Acquisition, 1-94/1-69 Freeway and Black River Bridge, the
Plaza, and Enhancements. The major construction items completed are briefly
described below:

The 1-94/1-69 Freeway and Black River Bridge
« Reconstruction and widening of mainline 1-94/1-69
« Replacement of Water Street interchange (new structure)
« New Lapeer Connector interchange (new structure)
« New Stocks Creek culvert
« Site work and utility connection for new International Welcome Center
« Black River Bridge replacement
» Reconstruction of Riverside Drive
« Construction of non-motorized path across the Black River
« Construction of new International Welcome Center



The major construction items remaining are briefly described below:

The Plaza
« Construction of new Plaza facilities for MDOT, Customs and Border
Protection (CBP), U.S. Department of Agriculture, and other federal agencies
« Utility relocation and feeds for the Plaza

MDOT submitted several grant applications for the BWB Plaza expansion, with a
smaller footprint than the original plan, and was awarded a $25 million Infrastructure
for Rebuilding America (INFRA) grant in June 2020. This new Plaza alternative
does not realign Pine Grove Avenue. The alternative is proceeding to be finalized
and re-evaluated through the National Environmental Policy Act (NEPA), along with
numerous federal agencies involved with border crossings. The project will be
delivered through a design/build contract with construction starting in 2024 and
completion of major construction activities at the end of 2026.

Project Budget and Costs to Date

Table 1 below shows the amounts of the current budget for each of the project
segments, costs to date, and costs remaining as of September 1, 2022. The remaining
work will be completed under three job numbers (JN). JN 57779 is Blue Water Bridge
funded work to complete the NEPA re-evaluation, JN 211792 is Blue Water Bridge
funded work to complete the plaza expansion, and JN 211793 is INFRA grant funded
construction work to complete the plaza expansion.

The City Streets and original plaza initiatives have been superseded and all previous
costs incurred for these initiatives are being transferred to the new plaza along with the
new JNs for the plaza expansion. JNs 106607, 106614, 106617, 106622, 106624,
106631, 106632, and 106634 will be abandoned and replaced with JNs 211792 and
211793.

Table 1: Budget and Costs to Date
Seament Initial Current Costs Costs
9 Budget Budget to Date Remaining

EPE $ 13,665,000 $ 17,614,549 § 14,680,949 2,933,600
Right of Way (ROW) Acquisition 25,000,000 25,501,355 25,501,355 -
Plaza:
* 1-94/1-69 Interchange & Black River Bridge 162,401,574 126,632,421 125,752,421  $ 880,000
* New Plaza
Plaza, including PE and ROW - 295,500,000 1,574,999 293,925,001
City Streets (superseded) 105,098,000 15,464,705 15,464,705 -
Plaza (superseded) 294,201,925 10,085,988 10,085,988 -
Total Plaza $ 561,701,499 § 447,683,115 $ 152,878,114 $ 294,805,001
Enhancements 9,300,000 2,227,863 1,675,222 552,640

Project Total $ 609,666,499 $ 493,026,882 $ 194,735,640 $ 298,291,242



Detail of each segment by JN, description, and expenses to date are shown in Table 2
below:

Table 2: Project Costs by Segment and Job Number

Total
Total Expenditures
Expenditures to Date by
Description to Date by JN Segment
EPE
Early Preliminary Engineering I 57779 IStudies | $ 14,680,949 | $ 14,680,949
ROW
Right of Way Acquisition 50199 |Advance Acquisition 5,172,676
Right of Way Acquisition 81020 |Advance Acquisition 6,325,685
Right of Way Acquisition 84613  |Advance Acquisition 4,726,353
Right of Way Acquisition 88449  |Protective Purchase 3,019,072
Right of Way Acquisition 100136 | Protective Purchase 6,257,569 25,501,355
PLAZA
* |-94/1-69 Freeway Interchange and Black River Bridge
1-94/1-69 Fwy. Interchange & Black River Bridge 87024  |1-94/1-69 Freeway 54,091,529
1-94/1-69 Fwy. Interchange & Black River Bridge 106466 |Bridge Replacement I-94 at Water Street 3,820,285
1-94/1-69 Fwy. Interchange & Black River Bridge 106551 |Wetland Mitigation 617,096
1-94/1-69 Fwy. Interchange & Black River Bridge 106549 |Welcome Center 7,034,222
1-94/1-69 Fwy. Interchange & Black River Bridge 120809 |Safe Enforcement Site and PITWS 157,338
1-94/1-69 Fwy. Interchange & Black River Bridge 106605 |Landscaping for New Welcome Center -
1-94/1-69 Fwy. Interchange & Black River Bridge 86951 Black River Bridge - Replacement Ramps 19,425,446
1-94/1-69 Fwy. Interchange & Black River Bridge 110808 |[Black River Bridge Replacement 40,252,087
1-94/1-69 Fwy. Interchange & Black River Bridge 115069  [Reconstruct Mansfield Street 354,418
* New Plaza
Plaza, including PE and ROW
Plaza, including PE and ROW | 211792 |Plaza Expansion - BWB Funded 1,574,999
Plaza, including PE and ROW 211793 | Plaza Expansion - INFRA Grant Funded -
City Streets (superseded)
City Streets (superseded) 106607 |Relocation of M-25 15,237,953
City Streets (superseded) 106622 |Utility Relocation 123,652
City Streets (superseded) 106614 |DTE Energy Facility Relocation 75,190
City Streets (superseded) 106617 |E.C. Williams Historic House Relocation 27,909
City Streets (superseded) pending  |MDOT New Transportation Service Center -
Plaza (superseded)
Plaza (superseded) 106624 |BWB Plaza Expansion 10,085,988
Plaza (superseded) 106631 |MDOT Plaza Building -
Plaza (superseded) 106632 |CBP Plaza Building -
Plaza (superseded) 106634  [Duty Free Building - 152,878,114
ENHANCEMENTS AND ENH/ENVIRONMENTAL MITIGATION
Enhancements 110956 |Economic Redevelopment, County 1,000,000
Enhancements 106336 |Economic Redevelopment, City 223,833
Enhancements 118201 |Mitigation, City 51,366
Enhancements 118843 |Wayfinding Signs 100,030
Enhancements 118275 |Local Visitor Center 49,994
ENH/Environmental Mitigation 209234 |Local Visitor Center 250,000 1,675,222

Total Project Costs to Date $ 194,735,640 $ 194,735,640

Significant Annual Increases or Decreases

Events causing a change of ten percent or greater from budgets shown in the prior
annual PA 11 Oversight Report are deemed significant for purposes of this annual
PA 11 Oversight Report. Overall, cost reductions offset by cost increases net a total
change to the budget of a $6.8 million, or 1.36 percent decrease from the prior year.

There were no significant increases to current budgets as compared to the budgets
shown in the 2021 version of the annual PA 11 Oversight Report dated
September 1, 2021.

There were no significant decreases to current budgets as compared to the budgets



shown in the 2021 version of the annual PA 11 Oversight Report dated

September 1, 2021. The $2.8 million decrease to the 2022 Plaza budget is for Plaza
EPE costs which have been offset by an increase in the EPE budget. The $7.3 million
decrease to the 1-94/1-69 Freeway Interchange and Black River Bridge budget is a result
of closeout of JN 87024 for freeway reconstruction and widening, and subsequently
transitioning the budget amount from an estimate to actual costs incurred.

Table 3: Increase (Decrease) Since Prior Year's Report

(Decrease) Since

Initial 2021 Current Prior Year
Segment/Contract Budget Budget Budget Report
EPE $ 13,665000 $  14,315224 $ 17,614,549 $ 3,299,325
ROW Acquisition 25,000,000 25,501,355 25,501,355 -
Plaza:
« |-94/1-69 Interchange & Black River Bridge 162,401,574 133,964,305 126,632,421 (7,331,884)
¢ New Plaza
Plaza, including PE and ROW - 298,250,000 295,500,000 (2,750,000)
City Streets (Superseded) 105,098,000 15,464,705 15,464,705 -
Plaza (superseded) 294,201,925 10,085,988 10,085,988 -
Total Plaza 561,701,499 457,764,999 447.683,115 " (10,081,884)
Enhancements 9,300,000 2,227,863 2,227,863

Project Total $ 609,666,499 $ 499,809,440 $ 493,026,882 $ (6,782,559)
Percentage Change -1.36%

Significant Future Increases or Decreases

The layout of the Plaza is contingent upon General Service Agency/CBP approvals,
which have progressed with recent work to update the feasibility study. Feasibility
Study updates include preliminary construction estimates for the plaza, which are
higher than anticipated. Blue Water Bridge leadership will be working with MDOT
Executive Leadership to strategically decide how to best move forward. CBP
leadership has indicated support to submit for additional funds associated with
furnishing, leasing, and operating the plaza improvements, however, these are
subject to future year federal budget appropriations. The project may help finance
some CBP furnishing costs to occupy the proposed facilities and recover costs
through lease payments.



